Meeting Notes. FairWear

Date: 2023-02-21
In-person meeting
Duration: 1h 30min

Goals
- Write down a work plan
- Write down questions for a supervisor
- Possible crowdsourcing implementation
- Discuss ER model

Discussion Topics
- Work plan
- ER model
- Photo storing
- Prisma schema generating, swagger
- Information uploading, brand/item search methods

Achievements
- Divided up entities to write in the backend with Prisma
    - Morta: Item, Topic, Brand. Kernius: Email, Email Template, Item List. Dominykas: User, User Role, Report.

To Dos
- ☑ Consult with Agnė about the ER model
- ☑ Ask supervisors questions on Thursday

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Write down tasks for next week
- Put them all into Jira and write down our own estimates for all tasks
- Discuss the presentation and divide slides for each other to prepare for the presentation
- Discuss what topics we should research and set up a deadline

Discussion Topics
- Work plan
- Presentation
- Research

Achievements
- Divided presentations topics
- Picked out topics for research
- Created Jira issues for next week's tasks

To Dos
- ☑ Research in two weeks
- ☑ 1 Task in Jira by next Tuesday
- ☑ Prepare the presentation by tomorrow evening

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Write down tasks for next week
- Discuss details of crowdsourcing
- Review open pull requests

Discussion Topics
- Prisma schema
- Crowdsourcing
- Research

Achievements
- Discussed tasks until next week
- Booked a study room in MKIC

To Dos
- ☑ Research in one week
- ☑ Continue working on entity functionalities

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Divide the rest of the tasks in the backend
- Discuss PWA implementation
- Merge open pull requests

Discussion Topics
- PWA implementation
- Research
- Future tasks
- Domain and SSL
- Frontend and when we'll start working on it

Achievements
- Discussed tasks until next week
- Decided to not implement PWA at least for now
- Merged opened pull requests
- Got fairwear.me domain

To Dos
- ☑ Continue working on entity functionalities
- ☑ Basic CI/CD (Morta), production docker-compose, authentication (Dominykas and others), deployment (everyone)
- ☑ Backend is done until April 1st, studying frontend technologies during the easter holiday and starting frontend after the holiday.

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

Goals
- Discuss completed tasks
- Pull requests
- Discuss crowdsourcing
- Discuss ER diagram

Discussion Topics
- Completed tasks
- Merging item branch
- Crowdsourcing
- ER diagram

Achievements
- Merged Item branch
- Discussed next week's tasks
- Discussed changes to the ER model
- Discussed how crowdsourcing will work and how that would affect the database schema

To Dos
- ☑ Continue working on entity functionalities and merge them with the master branch by next week
- ☑ Basic CI/CD (Morta), production docker-compose, authentication (Dominykas and others), deployment (everyone)
- ☑ Backend is done until April 1st, studying frontend technologies during the easter holiday and starting frontend after the holiday.

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Discuss suggestions made by the lecturers during the last presentation
- Pull requests, merge brand branch
- Discuss ER diagram

Discussion Topics
- Suggestions made by lecturers
- ER diagram

Achievements
- Discussed what to change based on suggestions
- Discussed changes to the ER model
- Decided to switch from item posts to brand posts and keep items only for barcode scanning

To Dos
- ☑ Finish working on our branches, and change them based on the last discussed changes
- ☑ Change ER model based on what we discussed
- ☑ Add deletedAt attribute to every entity in ER and Prisma schema
- ☑ Change delete methods and add soft delete method that adds deletedAt time
- ☑ Basic CI/CD (Morta), production docker-compose, authentication (Dominykas and others), deployment (everyone)
- ☑ Backend is done until April 1st, studying frontend technologies during the easter holiday and starting frontend after the holiday.

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Discuss design
- Code together

Discussion Topics
- Design
- Layout
- Deployment

Achievements
- Made layout design
- Dis some coding together

To Dos
- ☑ Keep working on tasks each of us is responsible for

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Date: 2023-04-11
In-person meeting
Meeting with supervisor
Duration: 1h 15min

Goals
- Discuss some specifics about our project
- Share our ideas, and ask for some input from the supervisor
- Ask about algorithm implementation
- Discuss storage

Discussion Topics
- Storage
- Algorithms
- Other small topics

Achievements
- Got insightful input about our project
- A lot of new information for algorithm implementation

To Dos
- ☑ Keep working on tasks each of us is responsible for
- ☑ Research algorithms

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė
- ★ Supervisor dr. Linas Bukauskas

_____

Goals
- Discuss presentation

Discussion Topics
- Presentation

Achievements
- Divided up tasks for presentation
- Asked and answered each others' questions regarding the presentation

To Dos
- ☑ Keep working on tasks each of us is responsible for
- ☑ Prepare for presentation (Morta)
- ☑ Do tasks for presentation according to task division

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Discuss demonstration

Discussion Topics
- Demonstration
- Report

Achievements
- Divided up tasks for report writing
- Discussed the demonstration

To Dos
- ☑ Write our assigned parts of the report

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Logger writing started
- Discuss plans

Discussion Topics
- Tasks
- PRs
- Logger

Achievements
- Started writing logger
- Wrote CI/CD fully
- Algorithm started
- Merged some branches
- DIscussed future plans

To Dos
- ☑ Finish writing logger
- ☑ Everyone starts working on frontend
- ☑ Keep working on our assigned tasks
- ☑ Finish writing algorithm

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Discuss plans
- Share updates

Discussion Topics
- Tasks
- PRs
- Logger
- Frontend

Achievements
- Discussed the progress
- Updated each other about what tasks have been done
- Merged some branches

To Dos
- ☑ Finish writing logger
- ☑ Work on our assigned tasks

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Discuss plans
- Share updates
- Prepare for presentation

Discussion Topics
- Updates
- PRs
- Logger
- Frontend
- Presentation

Achievements
- Discussed the progress
- Updated each other about what tasks have been done
- Merged some branches
- Created some slides
- Discussed what should be presented on Thursday

To Dos
- ☑ Prepare for presentation
- ☑ Work on our assigned tasks

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Discuss plans
- Share updates
- Discuss the final exam presentation
- Discuss the report and write some parts
- Discuss what tasks need to be done by Monday

Discussion Topics
- Updates
- Report
- Presentation
- Coding tasks

Achievements
- Discussed the progress
- Updated each other about what tasks have been done
- Discussed what is missing in the report
- Divided up tasks and prioritized them
- Wrote and edited the report
- Created some slides, discussed what should be presented

To Dos
- ☑ Finish assigned tasks by Monday
- ☑ Start preparing for the presentation

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Discuss missing parts of the report
- Divide up tasks
- Review peer reviews of our project

Discussion Topics
- Report

Achievements
- Divided up tasks and prioritized them
- Made some edits to the report
- Reviewed peer reviews of our project

To Dos
- ☑ Do assigned tasks until tomorrow

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____

Goals
- Discuss the final exam presentation
- Final changes to the report and code
- Double checking everything
- Submit the project

Discussion Topics
- Updates
- Report
- Presentation
- Coding tasks

Achievements
- Divided up tasks and prioritized them
- Made final edits to the report
- Made final changes to the code
- Submitted the project

To Dos
- ☑ Prepare for the presentation

Participants
- ★ Dominykas Švilpa
- ★ Kernius Survila
- ★ Morta Marija Matelytė

_____